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ESTIMATE RUN 07/07/2004

ESTIMATE SUMMARY 11:02:44

CONTID: C14736 ESTIMATE NO: 0001 PROG 2002

PCN: 14736-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

C-470(4)&I-70(1) RAMP METERING PERCENT TIME:

PROJECT NO: NH R600-220

C-470(4)&I-70(1) RAMP METERING

NAME OF ROAD: 470A

PROJECT COUNTIES: DOUGLAS, REGION 6

CONTRACTOR:

INTERFACE COMMUNICATIONS, COMPANY PAY PERIOD ENDING 07/04/2004 DATE TIME STARTED 06/01/2004

6305 MONARCH PARK PLACE DATE LET 04/08/2004 DATE WORK BEGAN

DATE AWARDED 04/12/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 04/29/2004 DATE ACCEPTED

LONGMONT CO 80233 303-530-4212 DATE NOTICE TO PROCEED 06/01/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 359,813.28 PARTICIPATING $ $ 130,180.79

AWARD PROJECT AMT: 308,436.12 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,388.56

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

15.00

21.0 TIME ALLOW:

ORIG TIME ALLOW:

140 WORK DAYS

WORK DAYS140

36.18%

229,632.49

130,180.79

130,180.79

128,792.23

$

$

$

$

130,180.79

0.00

130,180.79

0.00

130,180.79

-1,388.56

0.00

128,792.23

0.00

AMOUNT DUE 128,792.23 128,792.23

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 128,792.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON, REGION 6
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PCN: 14736-BID ESTIMATE RUN 07/07/2004

PROJECT: NH R600-220 ESTIMATE NO: 0001 11:02:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0005 *REMOVAL OF PAVEMENT MARKING 1,650.000 0.000

SF 0.000 0.00

2.10000 0.000 0.00

202-00250

0010 *REMOVAL OF GROUND SIGN 5.000 0.000

EACH 0.000 0.00

42.00000 0.000 0.00

202-00810

0015 POTHOLING 200.000 0.000

HOUR 36.500 1,036.60

28.40000 36.500 1,036.60

203-01597

0020 *EROSION BALES (WEED FREE) 50.000 0.000

EACH 25.000 210.00

8.40000 25.000 210.00

208-00011

0025 *SILT FENCE 500.000 0.000

LF 0.000 0.00

1.21000 0.000 0.00

208-00020

0030 *CONCRETE WASHOUT STRUCTURE 5.000 0.000

EACH 2.000 315.00

157.50000 2.000 315.00

208-00045

0035 *EROSION CONTROL SUPERVISOR 80.000 0.000

HOUR 2.000 136.50

68.25000 2.000 136.50

208-00205

0040 *SEEDING (NATIVE) 0.700 0.000

ACRE 0.000 0.00

803.25000 0.000 0.00

212-00006

0045 *MULCHING (WEED FREE) 0.700 0.000

ACRE 0.000 0.00

803.25000 0.000 0.00

213-00003

0050 *MULCH TACKIFIER 210.000 0.000

LB 0.000 0.00

1.26000 0.000 0.00

213-00061

0055 *FENCE (TEMPORARY) 400.000 0.000

LF 60.000 220.80

3.68000 60.000 220.80

607-11580
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PCN: 14736-BID ESTIMATE RUN 07/07/2004

PROJECT: NH R600-220 ESTIMATE NO: 0001 11:02:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0060 *DELINEATOR (TYPE I) 50.000 0.000

EACH 0.000 0.00

13.65000 0.000 0.00

612-00001

0065 *2 INCH ELECTRICAL CONDUIT (JACKED) 2,370.000 0.000

LF 1,863.000 16,673.85

8.95000 1,863.000 16,673.85

613-00201

0070 2 INCH ELECTRICAL CONDUIT (PLASTIC) 9,250.000 0.000

LF 3,887.000 13,099.19

3.37000 3,887.000 13,099.19

613-01200

0075 PULL BOX (24"X36"X18") 11.000 0.000

EACH 11.000 4,824.38

438.58000 11.000 4,824.38

613-07034

0080 WIRING 1.000 0.000

L S 0.000 0.00

9,014.00000 0.000 0.00

613-10000

0085 *SIGN PANEL (CLASS II) 227.500 0.000

SF 0.000 0.00

18.90000 0.000 0.00

614-00012

0090 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 60.000 0.000

LF 0.000 0.00

31.50000 0.000 0.00

614-01582

0095 TRAFFIC SIGNAL FACE (8-8) 10.000 0.000

EACH 0.000 0.00

394.11000 0.000 0.00

614-70216

0100 TRAFFIC SIGNAL FACE (12-8-8) 10.000 0.000

EACH 0.000 0.00

503.36000 0.000 0.00

614-70328

0105 LOOP DETECTOR WIRE 7,400.000 0.000

LF 0.000 0.00

2.35000 0.000 0.00

614-72875

0110 TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 20.000 0.000

EACH 17.000 16,635.18

978.54000 17.000 16,635.18

614-72878
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PCN: 14736-BID ESTIMATE RUN 07/07/2004

PROJECT: NH R600-220 ESTIMATE NO: 0001 11:02:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0115 TELEPHONE INTERCONNECT WIRE 800.000 0.000

LF 0.000 0.00

1.12000 0.000 0.00

614-72891

0120 FLASHING BEACON 10.000 0.000

EACH 9.000 12,143.88

1,349.32000 9.000 12,143.88

614-80000

0125 TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 10.000 0.000

EACH 10.000 9,209.10

920.91000 10.000 9,209.10

614-84100

0130 SPREAD SPECTRUM RADIO 2.000 0.000

EACH 1.000 2,657.00

2,657.00000 1.000 2,657.00

614-86002

0135 TELEMETRY (FIELD) 5.000 0.000

EACH 3.000 1,041.21

347.07000 3.000 1,041.21

614-86105

0140 CONTROLLER (TYPE 170E) 5.000 0.000

EACH 4.000 31,924.00

7,981.00000 4.000 31,924.00

614-86245

0145 FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 5,600.000 0.000

LF 0.000 0.00

1.69000 0.000 0.00

614-87010

0150 OPTICAL TRANSCEIVER 2.000 0.000

EACH 0.000 0.00

1,077.32000 0.000 0.00

614-87020

0155 *MOBILIZATION 1.000 0.000

L S 0.600 8,304.60

13,841.00000 0.600 8,304.60

626-00000

0160 *EPOXY PAVEMENT MARKING 20.000 0.000

GAL 0.000 0.00

157.50000 0.000 0.00

627-00005

0165 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 670.000 0.000

SF 0.000 0.00

9.45000 0.000 0.00

627-03000
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PCN: 14736-BID ESTIMATE RUN 07/07/2004

PROJECT: NH R600-220 ESTIMATE NO: 0001 11:02:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0170 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

240.000 0.000

SF 0.000 0.00

8.93000 0.000 0.00

627-30410

0175 *FLAGGING 400.000 0.000

HOUR 93.000 1,953.00

21.00000 93.000 1,953.00

630-00000

0180 *TRAFFIC CONTROL INSPECTION 70.000 0.000

DAY 2.000 84.00

42.00000 2.000 84.00

630-00007

0185 *TRAFFIC CONTROL MANAGEMENT 90.000 0.000

DAY 21.000 7,276.50

346.50000 21.000 7,276.50

630-00012

0190 *TRAFFIC CONTROL VEHICLE 5.000 0.000

DAY 0.000 0.00

315.00000 0.000 0.00

630-00020

0195 *FLASHING BEACON (PORTABLE) 2.000 0.000

EACH 0.000 0.00

787.50000 0.000 0.00

630-80001

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000

EACH 0.000 0.00

68.25000 0.000 0.00

630-80341

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 45.000 0.000

EACH 11.000 808.50

73.50000 11.000 808.50

630-80342

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 0.000 0.00

73.50000 0.000 0.00

630-80343

0215 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 160.000 0.000

SF 50.000 945.00

18.90000 50.000 945.00

630-80344

0220 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.000

EACH 0.500 315.00

630.00000 0.500 315.00

630-80358
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PCN: 14736-BID ESTIMATE RUN 07/07/2004

PROJECT: NH R600-220 ESTIMATE NO: 0001 11:02:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0225 *PORTABLE MESSAGE SIGN PANEL 20.000 0.000

DAY 0.000 0.00

136.50000 0.000 0.00

630-80359

0230 *TRAFFIC CONE 400.000 0.000

EACH 35.000 367.50

10.50000 35.000 367.50

630-80380

0235 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.000

EACH 0.000 0.00

2,100.00000 0.000 0.00

630-85040

0240 F/A MINOR CONTRACT REVISIONS 40,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0245 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0250 F/A ON-THE-JOB TRAINEE 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023

0255 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0260 F/A OBTAIN POWER/PHONE SOURCES 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035

CAT 0200 $130,180.79 130,180.79CURRENT AMT 359,813.28 $$

PROJECT TOTAL 130,180.79 $ 130,180.79CURRENT AMT 359,813.28 $$


